State of California Department of Transportation Page 1
Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN-101-14.8/15.6 I'N DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCI ATES SANDERS, KAREN $5, 619, 762 06/ 02/ 09 71%
01- 324704 NORTH OF KLAMATH FROM 2.0 KM NORTH OF I NC $3, 226,052 06/ 24/ 09

700 PARK PLACE 57%
ACNH QL01- (150) B W LSON CREEK BRIDGE TO 2.4 KM NORTH P O BOX 12368 $958,115  12/01/09

--0

HA42 SWPPP

01- DN- 101- 43. 6/ 45. 8

01- 345404

ACST- QL01- (126) E
QL-01 1-(6E)

--()

HB1 SWPPP

01- HUM 36- 40. 4/ 0
01- 475704
ER- 4312- (004) E

--0)

HA23 WPCP

01- HUM 96-8.5/8.7
01-480914

HA23 WPCP

01- HUM 96-16. 0/ 18. 7
01- 452404
ars- -( )

--0)

HB1 WPCP

01- HUM 96-21. 8/ 0
01- 474304
ER- 43H - (004) E

--0

HA23 WPCP

OF W LSON CREEK BRI DGE

CONSTRUCT RETAI NI NG WALL

I'N DEL NORTE COUNTY NEAR SM TH RI VER
FROM 6. 4 KM NORTH OF ROADY CREEK
BRIDGE TO 1.0 KM SOUTH CF OREGON

STATE LI NE

SHOULDER W DENI NG AND LEFT TURN

I'N HUMBOLDT COUNTY ABOUT 16.5 M LES

OAKLAND CA 94604
(510) 636- 2100

TI DEWATER CONTRACTORS | NC

P O BOX 1956

BROOKI NGS OR 97415
(541) 469- 5341

J F SHEA CONSTRUCTI ON | NC

EAST OF BRIDGEVILLE AT 0.1 M WEST OF P O BOX 494519

VAN DUZEN RI VER BRI DGE
REPAI R STORM DANVAGE

I'N HUMBOLDT COUNTY NEAR HOOPA AT 0.3
M LE EAST CF Tl SH TANG VI ADUCT

REPAI R ROADWAY SLI POUT

I'N HUVBOLDT COUNTY NEAR HOOPA FROM

REDDI NG CA 96049
(530) 246- 4292

MERCER FRASER COVPANY
P O BOX 1006

EUREKA CA 955021006
(707) 443- 6371

STEWART ENG NEERI NG | NC

0.8 MLE SQUTH OF ROCK CHUTE VI ADUCT P O BOX 990010

TO 1.9 M LES NORTH OF SI DEHI LL

VI ADUCT

PLACE HOT M X ASPHALT OVERLAY

I'N HUVBOLDT COUNTY NEAR WEI TCHPEC AT
1.2 M WEST OF KLAVATH RI VER BRI DGE

#4- 144

STORM DAMAGE - SOLDI ER PI LE

REDDI NG CA 96099
(530) 244- 8464

R BROWN CONSTRUCTI ON COVPANY

I NC
P O BOX 406

W LLOW CREEK CA 95573
(530) 629- 3702

CRESCENT CI TY, CA 95531
(707) 464- 9157

BROMN, KARL
700 PARK PLACE
CRESCENT CI TY, CA 95531
(707) 465- 3246

WRI GHT, GEOFFREY
1487 SANDY PRAIRIE
CT., STE. E
FORTUNA, CA 95540
(707) 725- 1022

HAYLER CHARLES
5065 BOYD ROAD, STE B
ARCATA, CA 95521
(707) 825- 4895

HAYLER, CHARLES
5065 BOYD ROAD STE. B
ARCATA, CA 95521
(707) 825- 4895

HAYLER, CHARLES
5065 BOYD ROAD, STE.
B

ARCATA, CA 95521
(707) 825- 4895

$7,024,507 04/ 24/ 07
$6, 095,959 05/11/07
$345,292 11/06/09

$1, 048,785 07/27/09
$475,519 08/17/09
$148,908 01/22/10

$370, 807 06/ 24/09
$269, 203 07/ 14/ 09
$239,397 10/27/09

$2,376,559 01/05/09
$1,772,926 01/14/09
$305, 688 12/01/09

$709, 742 03/ 04/09
$556, 850 03/ 13/09
$129,019 11/04/09

98%
88%

32%
45%

87%
72%

49%
73%

83%
78%



State of California Department of Transportation Page 2
Statement of Ongoing Contractsasof 10/20/09

MODI FY MAI NTENANCE STATI ON BUI LDI NG
EUREKA CA 955021006

(707) 443- 6371

EUREKA, CA 95503
(707) 441- 3943

11/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR VEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1, 696, 026 04/ 29/ 08 94%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUI TE $l§sf§2' igg gg; %‘11; 82 96%
AND AT BLUFF CREEK BRI DGE NO 04- 0063 S GNAL HILL CA 90755 B '
PAI NT BRI DGES ARCATA, CA 95521
(562) 427- 7720 (707) 825. 4895
HVB WeCP
01- HUM 101- 40. 9/ 42. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 993,731 08/ 19/ 08 52%
01-470214 2.1 MLES SOUTH TO 0.9 MLE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $4,078,055 09/05/08 68%
ER- 43F4- (004) E $667,760 04/ 27/10
0 BEAR CREEK BRI DGE ALAVD CA 94507 COURT SU TE E
o CONSTRUCT RETAI NI NG WALL FORTUNA, CA 95540
(925) 838- 5675 (707) 725- 1021
HA23 SWPPP
01- HUM 101- 48. 7/ 56. 3 I N HUMBOLDT COUNTY IN AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $13, 533,364 10/ 24/ 08 46%
2&?38‘1‘_(149) c DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI R E $éi, Eg ;ié (1)‘115 2‘115 23 90%
OVERHEAD TO 0.5 M LE SOUTH OF VAN VATSOI LLE CA 95077 COURT STE. E raie
-0 DUZEN RI VER BRI DGE (831) 724 1011 FORTUNA, CA 95540
PLACE RUBBERI ZED HOT M X ASPHALT i .
A2 - (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COMPANY ARl GHT, GEOFFREY $14, 864, 948 10/ 08/ 08 41%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI R E $8;$ggg'§gg (1)35 gg; f{g 54%
CONSTRUCT | NTERCHANGE '
WATSONVI LLE CA 95077 %TRLTJ;\IAST; 55540
(831)724-1011 707) 725- 1022
HE11 SWPPP (707) 725-
01- HUM 101-77.5/78. 7 I N HUMBOLDT COUNTY | N EUREKA FROM W BRADLEY ELECTRI C | NC El TEL, CHARLY $129, 969 06/ 08/ 09 0%
01- 486304 14TH STREET TO J STREET 90 HILL ROAD 5601 S. BROADWAY 28 8;5 8;5 gg 0%
REPLACE TRAFFI C SI GNAL HEADS
NOVATO Ch 94045 EUEKA Ch 95503
(415) 898- 1400 SUSPENDED
HV4 WeCP
01- HUM 101- 83. 4/ 0 I N HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COVPANY El TEL, CHARLY $502, 681  01/21/09 48%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 $329,029  02/09/09 0
5601 S. BROADWAY $43 833 04/ 27/ 10 66%
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-84. 7/0 I N HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRU N CONSTRUCTI ON | NC QUI NTRELL, HEI DI $139, 114  03/11/09 36%
01- 483204 GANNON SLOUGH BR (#04- 0024L) AND BOYDP O BOX 1355 5601 S. BROADWAY 2321 ggi 22; S% 83 2304
DRAW BR (04- 0085) EUREKA, CA 95503 '
REPAI R BRI DGE DECKS FRENCH CAMP CA 95231 (707) 445- 6649
(209) 462- 5100
HVB WeCP
01- HUM 101- 86. 6/ 0 I'N HUVBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $285,310 11/21/08 40%
g%{: 2;229?004) c M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $132, 123 15; (1)25 gg 720
7.5 MLES NORTH OF SOUTH PRAIRIE BLUE LAKE CA 95525 EUREKA, CA 95503
-0 CREEK UNDERCROSS| NG 207 826. 868 (707) 445- 6649
PLACE ROCK SLOPE PROTECTI ON (707) 826-
HA23 WPCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $40, 092, 986 09/ 18/ 08 18%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $14, 535,737 09/26/ 08
ACNH X023- (033) E 5601 S. BROADWAY $368,394 12/25/12 0%
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- (3EN) H MARTI NEZ CA 94553
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 169- 22. 2/ 30. 2 I'N HUVBOLDT COUNTY AT VAR OUS MERCER FRASER COVPANY HAYLER, CHARLES $8, 053,277 03/ 04/ 09 26%
01- 364604 LOCATI ONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. $651,920  03/27/09 8%
ACST- S169- (005) E TO MARTI NS FERRY SCHOOL CREEK BRI DGE 5 $588, 613 12/31/11
S1-69 0-(5E) REPLACE BRI DGES(#4- 304, 305, 306, 307)  CUREKA CA 955021006 ARCATA, CA 95521
-0 (707) 443-6371 (707) 825- 4895
HA21 SWPPP
01- HUM 254- 4. 5/ 11. 2 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COMPANY RODRI GUEZ, JOAQUIN S. $305, 444 09/ 03/ 09 0%
01-475304 0.3 MLE SOUTH OF M RANDA BRI DGE ROADP O BOX 1006 1487 SANDY PRAI R E $0 09/25/09 0%
ER-43H4- (004) E AND AT 0.4 M LE NORTH OF BRI DGE CREEK CT.. STE E $0 11/24/09
--() BRI DGE EUREKA CA 955021006 FORTUNA. CA 95540
(707) 443- 6371 ’ e
RESURFACE ROADWAY W TH HVA TYPE A .
A3 PcP (707) 725- 1020
01- HUM 299- 29. 2/ 33. 2 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY WNG, DAN $835,437 03/30/09  100%
01-486704 FROM 0.1 M LE EAST OF TI TLONHILL P O BOX 1006 5065 BOYD ROAD, STE B $890, 5;3 gg; ég; gg 100%
ROAD TO EAST FORK W LLOW CREEK
EUREKA CA 955021006 ARCATA,  CA 95521 11/ 03/ 09

HVL WPCP

State of California Department of Transportation

BRI DGE.

REPLACE ASPHALT CONCRETE SURFACI NG  (707)443-6371

(707) 498- 3489
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 33. 2/ 36. 9 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY W NG, DAN $633, 245 04/10/ 09 63%
01-486714 AT VAR OUS LOCATI ONS FROM EAST FORK P O BOX 1006 5065 BOYD ROAD, STE B igig, g% 2‘11; Sg; 83 88%
W LLOW CREEK BRI DGE TO 0.3 M LE WEST ARCATA, CA 95521 '
EUREKA CA 955021006 '
OF BO SE CREEK 707) 498- 3489
(707) 443- 6371 (707)
REPLACE ASPHALT CONCRETE SURFACI NG
HML WeCP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,473,811 05/21/08  100%
B o e @ e 002w P o o o e, S HE
--0) W DEN SHOULDERS SANTA ROSA CA 95402 X
(707) 542- 4862 (707) 274- 9451
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 I N LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $19, 050, 076 09/01/06  100%
OAclzzsilég\z/g-(lu) c CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $18, ;ég’ 382 25135 (1)‘115 gg 96%
NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUTE A :
PO-20 1-(2E SANTA ROSA CA 95402
0 (2E) KM VEST OF WALKER RI DG (707) 542- 4862 COLUSA, CA 95932 OVER RUN
HBL SvpPP REHABI LI TATE ROADVWAY AND REALI GN (530) 458- 3080
01- LAK- 20-44. 0/ 44. 4 IN LAKE COUNTY ABOUT 18 M LES EAST OF KNI FE RI VER CONSTRUCTI ON KRAFT, DAN $168, 475 08/18/09  100%
01- 495304 CLEARLAKE OAKS FROM 0.4 M LE EAST OF 1764 SKYWAY P. O BOX 457 $139, 3;2 f{g; 2%5 gg 100%
WALKER RI DGE ROAD TO 0.6 M LE EAST OF LONERLAKE, CA 95457
CHI CO CA 95928 ’ 10/ 15/ 09
WALKER Rl DGE ROA (530) 891. 6555 (707) 994- 5074 COWPLETED
REPLACE ASPHALT CONCRETE SURFACI NG
HB1 wecP
01- LAK- 29-18.5/19. 1 I N LAKE COUNTY NEAR LOMER LAKE FROM ARGONAUT CONSTRUCTORS NARI NE, OUNGKAR $575, 625 05/ 28/ 09 92%
01-470604 0.3 M SOJTH OF SPRUCE GROVE RD N TO 1236 CENTRAL AVENUE 7663 S. HW 29 22221 gig 285 %g; gg 68%
0.5 M NORTH OF SPRUCE GROVE ROAD '
SANTA ROSA CA 95401 KELSEYVI LLE, CA 95451
NORTH 707) 542- 4862 (707)279- 2492
W DEN AND | NSTALL LI GHTI NG (707) 542-
HB1 SWPPP
01- MEN- 1- 37. 9/ 38. 2 I'N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $3,704,884 12/11/08 64%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 covB $2,916,977 12/ 24/ 08
ACST- P0O1- (539) E 200 BRANS ROAD $384. 094 02/23/10  'O%

PO- 01 5- (9E)

--0)
HA42 SwWepp

State of California Department of Transportation

TO 3.2 KM SOUTH OF NAVARRO RI VER
BRI DCGE
CONSTRUCT Tl EBACK RETAI NI NG WALL

WATSONVI LLE CA 950775085
(831) 724- 1011

LAYTONVI LLE, CA 95454
(707) 725- 1081
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 69. 4/ 70. 1 I N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $49,121, 648 12/21/06 78%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $46, 006, 688  01/11/07 93%
ACST- P001- (529) E TEN M LE RI VER BRI DGE $773,664 06/03/10
PO- 01 5- (9EA)C MARTI NEZ CA 94553 STREET, #C P.O. BOX
REPLACE BRI DGE 1245
P001- 529-() (925) 372- 8000 FORT BRAGG, CA 95437
HA4S2 SWPPP
(707) 962- 0561
01- MEN- 1-85.4/92. 4 I N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI I NC LEE, CHARLES $682,710 12/18/08 95%
gé{: 35?94004 c FROM 2.3 M NORTH OF HARDY CREEK 555 DU BO' S STREET 5065 BOYD ROAD, STE. $691, 2;% 8;; %i; 83 100%
(004) BRI DGE #10-141 TO 1.5 M NORTH OF THE B
-0 JUNCTI ON ROUTE 211 (SQ?S)RQZQE;G% 94901 ARCATA, CA 95521
REPAI R STORM DAMAGE i .
HAo3 SWPPP (707) 496- 4351
01- MEN- 20- 25. 9/ 26 I'N MENDOCI NO COUNTY ABOUT 5.3 MLES GRANI TE CONSTRUCTI ON COMPANY Tl MVONS, KELLY $847,273 07/09/09 32%
01-473904 WEST OF WLLITS AT 5.3 M WEST OF P O BOX 50085 425 NORTH MAC $266,469 07/29/09 31%
ER- 431 3- (004) E $115,574 02/04/10
BROADDUS CREEK BRI DGE PHERSON, SU TE C
--0) REPAI R STORM DAVAGE WATSONVI LLE CA 950775085 FORT BRAGG, CA 95437
(831)724-1011 707) 489- 6885
HA23 WPCP (707) 489-
01- MEN-101-1.5/6.5 I N MENDOCI NO COUNTY NEAR HOPLAND FROMNORTH BAY CONSTRUCTI ON INC  NARINE, OUNGKAR $1,309, 462 06/ 15/ 09 79%
01-478104 1.0 M LES SOUTH OF COWM SKEY SI DEHI LL 431 PAYRAN STREET 7663 S. HW 29 $1,173,325 07/03/09 86%
ER 43H6- (004) E VI ADUCT TO 0.6 M LES NORTH OF Pl ETA KELSEYVI LLE, CA 95451 $70,981  10/30/09
--0) PETALUMA CA 94952
CREEK BRI DGE 707 763. 2891 (707) 279- 2492
REPAI R STORM DAMAGE (707) 763-
HA23 SWPPP
01- MEN- 101- 36. 0/ 38. 2 I'N MENDOCI NO COUNTY ABOUT 13 MLES  NORTH BAY CONSTRUCTION INC ~ NANUGONDA, VEERA $5,507, 145 04/17/09  100%
01-474004 SOUTH OF WLLITS FROM 0.6 M NORTH OF P O BOX 6004 20 WEST SCHOOL ROAD $5, 049, 902 05/ 04/ 09 89%
ER- 43H3- (004) E BAKERS CREEK ROAD TO 3.6 M NORTH OF $1, 857,476 11/15/09
. REDWOOD VALLEY, CA 95470
--0) PETALUMA CA 949556004
RI DGEWOCD RANCH RQAD 707) 763 2861 (707) 496- 4347 OVER RUN
REPAI R STORM DAMAGE (707)763-
HA23 SWPPP
01- MEN- 101-51. 9/ 76. 2 I N MENDOCI NO COUNTY AT VAR QUS MENDOCI NO CONSTRUCTI ON KLEI BER, KATHARI NE $508,359 06/15/09  100%
gé— 2;@04004 c VARI OUS LOCATIONS FROM 1.1 M N OF SERVICES INC 20 WEST SCHOOL ROAD $514, 4% g;; 255 gg 100%
() - ) QUTLET CREEK BRIDGE TO5.2 M S P O BOX 1517 REDWOOD VALLEY, CA 95470 10/ 05/ 09
RATTLESNAKE CREEK BRI DCE (707) 485-5913 COVPLETED

HA23 WPCP

State of California Department of Transportation

WLLI TS CA 95490
(707) 459- 2377

REPAI R SLI POUT
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 54. 6/ 95. 9 I'N MENDOCI NO COUNTY ON ROUTE 101 AND ROBERT J FRANK CONSTRUCTI ON  THANGAVELAUTHAM $383,977 05/21/09 78%
01-431804 ON ROUTE 271 AT VARI QUS LOCATI ONS I NC RAGUPARAN $227,348 06/ 16/ 09 95%
$18,315 11/01/09 0
CULVERT REHABI LI TATI ON 2806 TARMAC ROAD 20 WEST SCHOOL ROAD : 11/ 03/ 09
REDOI NG A 96003 REDICD VALLEY,  Ch 95470
HA42 WPCP (530) 222- 1408 (707) 496-
01- MEN- 101-81. 4/0 I'N MENDOCI NO COUNTY ABOUT 19.7 KM PARSONS BROS ROCKERI ES OSIER, JIM $306, 871 05/ 11/ 09 97%
01- 447504 NORTH OF LAYTONVI LLE AT RATTLESNAKE CLI FORNI A | NC 425 NORTH MCPHERSON iigg’ ;gg (1)85 ig; gg 89%
CREEK BRI DGE 1588 BEDELL COURT STREET, SUITE C !
UPGRADE FI SH PASSAGE FACI LI TY
ROSEVI LLE CA 95747 F?;; g:’;eézg? 95437
HA22 SWPPP (916) 773- 9766 (707) 962-
01- MEN- 101- 85. 0/ 87. 5 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMGRANI TE CONSTRUCTI ON COMPANY OSI ER, JI M $206, 943 08/ 04/ 09 91%
gé: 2;729?004) c 1.0 MLE TO 1.5 M LES NORTH OF P O BOX 50085 76150 H GHWAY 101 NO. $é§1§’ gig 235 %g; gg 86%
RATTLESNAKE CREEK BRI DGE AND VARI OUS LEGGETT, CA 95585 :
--() LOCATI ONS WATSONVI LLE CA 950775085
831) 724- 1011 (707) 962- 0691
REPAI R STORM DAMAGE (
HA23 WeCP
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $74, 493,555 05/ 22/ 06 97%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O. BOX 699 $73,001,416 06/ 05/ 06 98%
ER- 37B3- (004) E $947,965 11/ 30/ 09
MOUNTAI N CREEK GARBERVI LLE, CA 95542
--() REALI GN ROADVAY NORTH HI GHLANDS CA 95660 (707) 445 6441
(916) 334- 1221
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $565, 929 11/ 25/ 08 85%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 WEST SCHOOL ROAD $;}352>1 ggi 1(2)5 gg; gg 54%
47 AND AT 7.5 M EAST OF DRY CREEK REDWOOD VALLEY, CA 95470 :
BRI DGE #10- 47 SANTA ROSA CA 95407 (707) 485- 5495
REPAI R SLI POUTS (707) 586- 0500
HA23 WeCP
01- MEN- 162-11. 6/ 11. 8 I N MENDOCI NO COUNTY NEAR DOS RI S ARGONAUT CONSTRUCTORS KLEI BER, KATHARI NE $825,937 06/23/09  100%
01-476304 FROM 1.4 M NORTH OF RODEO CREEK P O BOX 639 20 WEST SCHOOL ROAD $615, 481  07/08/ 09 74%
ER- 43H7- (004) E BRIDGE TO 3.5 M LES SOUTH OF $101, 858 10/ 30/ 09
0 . SANTA ROSA CA 95401 REDWOOD VALLEY, CA 95470
LAYTONVI LLE DOS RI OS ROAD (707) 485- 5913 SUSPENDED

RECONSTRUCT AND REALI GN ROADWAY (707) 542- 4862

HA23 SWPPP
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HVB WPCP

REPAI R BRI DGE DECKS

FRENCH CAMP CA 95231
(209) 462- 5100

NI CE, CA 95464
(707) 274- 9451

11/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-222-1.0/ 0 I N MENDOCI NO COUNTY NEAR UKI AH AT C C MYERS I NC THANGAVELAUTHAM $5, 435, 677 05/ 18/ 09 1%
g}\-R %822(2)‘21 (001)E RUSSI AN RI VER BRI DGE P O BOX 2948 RAGUPARAN $§% igg 22; éi; 2519 50
] ) REPLACE BRI DGE CHOOL '
P2-22 0- (1E) RANCHO CORDOVA CA 957412948 20 VEST S ROAD
REDWOOD VALLEY, CA 95470 SUSPENDED
-0 (916) 635- 9370 707) 496- 0437
HA21 SWPPP (707) 496-
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $4,537,751  01/29/08 86%
01-3116W4 3,660,988 02/27/08
ACST- X045- (020) E QUTLET CREEK BRI DGE AND ON ROUTE 253 I NC 20 W SCHOOL WAY P. O $ $0 10/ 15/ 09 85%
AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959
X0-45 0- (OEA) C CREEK BRI DGE REDWOOD VALLEY, CA 95470 SUSPENDED
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-253-1.7/2.3 I' N MENDOCI NO COUNTY NEAR BOONVI LLE ~ MENDOCI NO CONSTRUCTI ON FAZAL, | MRAN $1, 073,504 07/ 20/ 09 14%
01-476104 FROM SI NGLEY CATTLEPASS TO 0.6 M SERVI CES | NC 20 WEST SCHOOL ROAD $26,169 08/ 05/09 204
ER& ;‘311'(004) E EAST OF SINGLEY CATTLEPASS P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 03/18/10
o REPAI R STORM DAMAGE }
WLLITS CA 95490 (707) 485- 5495 SUSPENDED
HA23 SWPPP (707) 459- 2377
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTES 128 AND COAST CONSTRUCTI ON | NC FAZAL, | MRAN $412,919 05/22/09  100%
01-378114 253 AT VARl OUS LOCATI ONS 4460 REDWOOD H GHWAY SUITE 16 20 W SCHOOL WAY $§’;ig’ 382 (1)85 gg; gg 76%
REHABI LI TATE CULVERTS REDWOCD VALLEY, CA 95470 '
SAN RAFAEL CA 94903 207 485. 5495
(415) 444-0716 (707) 485- SUSPENDED
HA42 wecP
01- MEN-5710-/0 I N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7,780,291 05/07/07  100%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7, 921, 123 235 ig; 8; 100%
REPLACE MAI NTENANCE STATI ON
LOOM'S CA 95650 (F:TORTELE\ ECA 95540 10714709
(916) 652- 3868 707) 725- 1022 el
HA12 VPCP (707) - SATI S
01- VAR--/ 0 IN LAKE AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC BAKER, SCOTT $652, 274 03/ 02/ 09 93%
01- 483004 VARI OUS LOCATI ONS P O BOX 1355 $428,615  03/16/09 0
2617 E. HW. 20 S0 08/31/09 64%
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 I' N HUVMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC RODRI GUEZ, JOAQUI N $317,800 02/27/09 0%
01- 482904 VARI QUS LOCATI ONS P O BOX 1355 1487 SANDY PRAI R E ig 8?5 Cl)ij 82 0%
REPAI R BRI DGE DECKS COURT, STE. E

FRENCH CAMP CA 95231 ’

(209) 462- 5100 FORTUNA, CA 95540 SUSPENDED
VB VPCP (707) 725- 1020

Totals: Authorized Final Amt: $290, 158, 589 Completed to Date: $226, 203, 881 Work ThisMonth: $16, 216, 269




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-14.8/15.6 01- 324704
01-DN-101-43.6/45.8 01- 345404
01- HUM 36-40.4/0 01- 475704
01- HUM 96-8.5/8. 7 01- 480914
01- HUM 96- 16. 0/ 18. 7 01- 452404
01- HUM 96-21.8/0 01- 474304
01- HUM 96-22.9/0 01-477404
01- HUM 101-57.0/59. 1 01- 290304
01- HUM 101-77.5/78. 7 01- 486304
01- HUM 101-83.4/0 01- 463504
01- HUM 101-84.7/0 01- 483204
01- HUM 101-86.6/0 01- 478604
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 169-22. 2/ 30. 2 01- 364604
01- HUM 254-4.5/11. 2 01- 475304
01- HUM 299- 33. 2/ 36. 9 01-486714
01- HUM 299-29. 2/ 33. 2 01- 486704
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK-20-9.4/12.1 01- 432604

01- LAK-20-44.0/44. 4 01- 495304
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-29-18.5/19.1 01- 470604
01- MEN- 1-37.9/38.2 01-291714
01- MEN- 1-69.4/70.1 01- 385704
01- MEN- 1-85.4/92. 4 01- 473804
01- MEN- 20- 25. 9/ 26 01- 473904
01- MEN- 101-1.5/6.5 01-478104
01- MEN- 101- 36. 0/ 38. 2 01- 474004
01- MEN- 101-51. 9/ 76. 2 01-477904
01- MEN- 101-54. 6/ 95.9 01- 431804
01- MEN- 101-81.4/0 01- 447504
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-85.0/87.5 01-477604
01- MEN- 128-50. 5/ 50. 9 01-474104
01- MEN- 162-11. 6/11. 8 01-476304
01- MEN-222-1.0/0 01- 380504
01- MEN- 253-.5/3.5 01-3116U4
01- MEN-253-1.7/2.3 01-476104
01- MEN-999-/0 01- 378114
01- MEN-5710-/0 01- 434604
01-VAR--/0 01- 483004

01-VAR--/0 01- 482904

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
-F-
-S-
- SH-
- ER-

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$59, 246, 112
$91, 492, 143
$30, 336, 387
$93, 797, 899
$15, 286, 047

$290, 158, 589

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

01

Work completed this Period:

$8, 457, 125

$8, 457, 125

Work Comp
$30, 477, 239
$77, 559, 432
$22, 209, 849
$86, 764, 863

$9, 192, 497
$226, 203, 881
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